CAPITAL IMPROVEMENTS PROGRAM 2004 PROJECT SCHEDULE

PROJECT NO. PROJECT TITLE:
WAO0403 SOUTH SYSTEM WATER PLANT 2 GST REHABILITATION
DESCRIPTION

Refurbishment of the existing South System Water Plant No. 2 - 1.5 MG Ground Storage Tank. Work includes structural
repairs and modifications as needed, blasting and coating of interior & exterior surfaces.

PROJECT MANAGER (S)

Pete Polito, Public Works Contract Administrator/Project Manager

CONSULTANT (S) PATE ENGINEERS

CONTRACTOR (S) DMS Painting

BUDGET AMOUNT  $352,500

PROJECT COSTS

BUDGET

ACTUAL

Preliminary Engineering
Report

15,000

Land/Right-of-Way

| Design/Surveying

25,000

20,000

| Construction

| Equipment and Furniture

| Contingency

37,500

ToTAL COSTS

|
|
275,000 |
|
|

352,500

PROJECT SCHEDULE

PROPOSED REVISED
DATE DATE

ACTUAL
DATE

Preliminary Engineering
Report

N/A

| Land/Right-of-Way

| Design/Surveying

10/03-01/04 |

1/04

| Bid

02/04-03/04 |

| Construction

04/04-08/04 |

| Equipment & Furniture

|

|
|
| 2/04
|
|
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